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CDF Operations Summary

* Shutdown progress

= Work continues in west and east bores
« COT

= Replacing HV daughterboard Faraday cages (not ASDQ board cages)
¢ SVX

= In conjunction with COT, better insulation on SVX cooling lines
= Preparing to use inner ring to separate COT volume from SVX volume

= CPR/CCR Run 2B upgrade continues inside SE arch
* All old CPR/CCR chambers removed (as of Wednesday)
* New CCR (130 Ibs., mostly tungsten) installed on O6E-11E
* New CPR (70 Ibs.) installed on O6E & O7E
e Dervin & Co. installing wiring on SE arch for upgrade
* Karen B. & Mike L. installing new electronics

= Max & Co. installing E-M Timing on NW arch (00W & 23W already done)
* Finished installation on whole arch
o 18W-22W tested successfully with LEDs

=  Min Jeong Kim raising Hadron Timing thresholds on all cards in CHA &
WHA
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CDF Operations Summary

* Most systems shut down over coming weekend
4 PM Friday - Start turning off online computer systems

7:30 AM Saturday - Power off to CDF (yes, trailers and new
building), 1B, and FCC for work on oil switch

All power off except safety systems in BO on diesel generator;
electrician work in BO on main breaker and computer room breaker

6:00 PM Saturday - Power returned to CDF, IB, and FCC

Intend to keep power off to online computers and detector till...
7:00 AM Monday - site-wide power outage

7:30 AM Monday - power resumes

Start bringing online computers and detectors back up

* Maybe you want to turn your computers off?
* Reminder - one more short outage September 24
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